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What is Leading to
Apprenticeship Model?
Given the time constraint to implement a full 24-month long Apprenticeship model, the Leading to Apprenticeship Model
(LAM) of a shorter 6 months (900 hours) duration was innovated by SAMRIDHHI Project. Majority of the learning is
practical, where the trainees learn under the guidance of a craftsperson, a skilled employee working in an industry and
assigned to train the apprentices in a particular trade. The first month is the classroom based practical training which
is aimed at clarifying concepts. Practical learning under the guidance of the craftsperson begins in the second month
of the course. Upon completion of the training course, the final assessment of the trainees’ skills level is carried out inhouse first. For training courses having the Occupational Skills Standards (OSS), the trainees can appear for the Level
1 skills test carried out by National Skills Testing Board (NSTB). The agency assigned for the implementation of the
apprenticeship programme (either the Training & Employment Service Providers or the technical school of CTEVT or the
Federation of Nepalese Chambers of Commerce and Industry (FNCCI) Province office) takes the responsibility to place
apprentices at jobs in industries where they were trained in (or in other industries but in the same trade in which they
were trained in). To incentivize the trainees to enrol and complete the training, they are given a monthly stipend of NPR.
4950 by the industries. The Project is currently implementing LAM 1 and LAM 2 in 16 districts of Province 1, Madhesh
Province and Bagmati Province.
About LAM 1: In LAM 1, the Project Management Office (PMO) of SAMRIDHHI enters into an agreement with the training
and employment service providers (T&Es) or the technical schools of CTEVT who are responsible for managing quality
trainings in the classrooms as well as in the industries, preparing and ensuring that the trainees appear for government’s
skills test and placing them into decent jobs. In LAM 2, the Project enters into an agreement with the FNCCI of the
respective provinces. The FNCCI is responsible for the overall management and implementation of training, skills test
and the transition of the graduates to work through its member industries. LAM 2 was implemented in Province 1 and
has the scope for replication in other provinces as well.
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Figure 1 : LAM1
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The model applies outcome-based payment and differential pricing model to incentivize the implementing party (T&Es
or/and the technical schools of CTEVT in case of LAM 1 and FNCCI in case of LAM 2) to support as many apprentices for
job placement meeting the minimum salary threshold and to include as many from the Project’s targeted beneficiaries.

Programme status
The target set for training in Apprenticeship initially was 6000 youths, which was revised. The delayed commencement
of the sub-component (Decent Jobs) in 2018/19 gave the Project only about three years to attain the target. A need to
review and set a realistic target was felt given the situation - regular apprenticeship model being a 2-years long course,
the interruptions to training and life as a whole due to the pandemic from March 2020 onwards, and the negative
impact it had on industries and employment. The target was thus revised to 4500 and then owing to the FNCCI having
to channel its committed fund to fighting the more pressing needs triggered by the pandemic, the target was further
reduced to 2800.
Of the 2800 trainees, 2500 were to be reached through LAM 1 and 300 through LAM 2. The first procurement led to the
enrolment of 1000 apprentices through LAM 1 and 300 apprentices through LAM 2. Their status of training completion
and employment is presented below.
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Fiscal
Year

Training
Type

Trained youth

Employed Graduates

Total

Women(%)

DAG(%)

Total

Women(%)

DAG(%)

Income/month (NPR)

64%

97%

16700 1

2020/21

LAM -2

284

64%

97%

86%

2020/21

LAM -1

841

64%

91%

All 41 events completed, 3-month employment
&income verification has started

The Project is in the process of negotiating the procurement of service from the T&Es to implement LAM 1 to 1500 youth.
Due to the encouraging results obtained from LAM 2, the Project has decided to implement another round of LAM 2 (this
will be in addition to the target that had initially been set for LAM 2).
A total of 14 curricula2 of CTEVT were revised by
the Project to align with the LAM model. The T&Es
(under LAM 1) partnered with 119 industries,
whereas the FNCCI of Province -1 (under LAM 2)
partnered with 8 industries in total.
The general feedback that the private sector (the
T&Es, industries and the FNCCI) had about this
model of apprenticeship was that the training
offered a good placement prospect to the trainees;
because the trainees had the opportunity to earn
as they were learning, their incentive to complete
the training was high; from the employers’ side,
the training was a good opportunity to develop
human resource with the right skill and in the
right number. Their concern however was with
the recognition and certification of the trainees’
skills through the NSTB and to bring together
the apprentices at least once every fortnight for
learning and sharing in a classroom setting from
the current once every 2 months.

1

Average income per month for within 6 months of income verification

2

1) Tailoring 2) Aluminium Fabrication 3) Carpet Weaver 4) Motorcycle Service Mechanics 5) Bricklayer Mason 6) Building Electrician

7) Cashier cum Receptionist 8) Early Childhood Montessori Facilitator 9) Indian Cook 10) Assistant Waiter 11) Air Conditioner and
Fridge Mechanics 12) Commis III 13) Furniture Maker and 14) Junior Plumber
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“

“This kind of training (of Machine Operator, conducted under Leading
to Apprenticeship Model-1) has been very much beneficial for us.
It provided us with the opportunity to develop human resources on
our own as per our requirement. With the support of the FNCCI
of Province 1, under the SAMRIDDHI Project, we developed 59
persons as Finishing Machine Operators by imparting training to
them for six months. Out of the total trained, 57 are working here
with us. Generally, we don’t get skilled persons as workers, but this
training helped us to get trained human resources. We are in need
of additional 50 trained persons.”

Ganesh Nepal

“

General Manager, Pulse Fashion Solution Pvt. Ltd.,
Biratnagar, Morang

“Leading to Apprenticeship Model (LAM) was a totally new model
for us. Initially, we signed an agreement with SAMRIDDHI to
impart training to 10,040 individuals. Nevertheless, due to the
pandemic we commenced the training in the later part of 2020 only.
Keeping in mind the effect of the pandemic on the industries and
employment, the target was revised. We succeeded in imparting
training to 284 persons, 64% of whom were women. Now 86% of
them are working in the collaborating member industries making
an average monthly income of NPR. 16,700. This model has really
been fruitful as it benefits both unemployed youths by ensuring
their employment and the member industries by helping them to
produce the required human resource. We faced some challenges
that included lack of updated curricula and the lack of provision
for skills tests by the NSTB. We did a lot of learning too - as this
kind of shortened apprenticeship model is very much suitable
for fulfilling the labour/human resource demand of our member
industries within a short span of time, we are looking forward to
getting opportunities to implement similar projects in near future in
a more effective way.”

Radha Raman Bhandari (Sam)
Executive Director, FNCCI,
Province -1, Biratnagar
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“

“We imparted trainings of cook and waiter to 60 youths in
collaboration with SAMRIDDHI using the LAM 1 model. We have
good experience with imparting skills training and can say with
certainty that employment is higher in the apprenticeship model.
Though the six-month income verification is yet to be conducted, I
can confidently declare that more than 80% of the trainees will be
in gainful employment. As this model is implemented in fiscal year
2020- 2021 for the first time, it has ample room for improvement.
Firstly, it needs to have suitable curricula and the linkage with
NSTB for skill test. It also needs to arrange to have mechanisms
of bringing the apprentices together at least once every fortnight
during the industry-based training period. Doing this will help to
track the status of the apprentices’ learning.”

Karuna Nidhi Gyawali,

Managing Director, Brilliant Manpower Training Center Pvt. Ltd.
Biratnagar, Morang

Opportunities and Challenges
The target set for training in Apprenticeship initially was 6000 youths, which was revised. The delayed commencement
of the sub-component (Decent Jobs) in 2018/19 gave the Project only about three years to attain the target. A need to
review and set a realistic target was felt given the situation - regular apprenticeship model being a 2-years long course,
the interruptions to training and life as a whole due to the pandemic from March 2020 onwards, and the negative
impact it had on industries and employment. The target was thus revised to 4500 and then owing to the FNCCI having
to channel its committed fund to fighting the more pressing needs triggered by the pandemic, the target was further
reduced to 2800.

Skills test:

LAM 1 and LAM 2 were the innovations of the Project. They use the existing CTEVT curricula adjusted for 900
hours by the Project. Because the CTEVT as such does have 900 hours courses, there are also no OSS for these,
hence no existing provisions for skills test by the NSTB. Since it is the certificate that is evidence of one’s skills and
knowledge, there is a request for recognition of the skills by the trainees, the industries and the T&Es. One alternative
under exploration is the possibility of skills recognition/certification at the local government level in collaboration with
the FNCCI. A few participants of Machine Operator under LAM-2 have appeared in the skills tests conducted under
Parallel Learning Recognition (PRL) in facilitation with the Nepal Vocational Qualification System (NVQS).
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T&Es as implementing partners:

With their experience and knowledge of the vocational educational sector, the T&Es have the needed infrastructure,
resources, trainers, understand the importance of gender and social inclusion and the process of training
implementation, skills test, and have contacts with industries for placement of apprentices. These make them a
good training implementation partner of the Project. However, most are too dependent on grant support and are
quite hesitant to deliver under cost sharing basis such as the Outcome-based Payment. Their reach to big industries
employing a large number of human resources is limited and hence they collaborate with a large number of small
industries, leading to a thin spread of resources.

Craftspersons as trainers in industry-based training:

The Project as well as the industries must put effort into developing these craftspersons as effective trainers with
skills in training delivery and training management. These individuals with five years or more experience in the
respective trade have good practical skills and knowledge but sometimes have difficulties expressing/delivering
them in an effective manner in a classroom environment.

FNCCIs as implementing partner:

The Provincial FNCCIs being the umbrella organizations of the industries present themselves as a very good platform
to implement the LAM to meet the human resource needs in skilled and semi-skilled labour of the industries and
the placement of the youth for training and employment. They are accountable towards their member organizations
as well as the employees working there. However, they lack previous experience with implementing training and
human resources and warrants support from the Project for the institutionalization of the LAM.

LAM found beneficial by both trainees and industries:

Both the industries and the trainees appeared to favour the short six months course with intensive practical learning
that readied them for employment and income, a win-win situation for both. The monthly stipend that the industries
paid to the trainees in industry-based training that starts the second month of the training further incentivized them to
join and complete the training for assured employment in the same industry where trained. The industries benefited
from the human resources with the actual skills needed by them.
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